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EG&G Rocky Flats (EG&G) requests that DOE/RFO contact the Environmental Protection
Agency (EPA) and the Colorado Department of Heaith (CDH) to establish new milestone dates
for the OU 2 South Walnut Creek Intenm Remedial Action (IRA) The milestones presented
in Table 6 of the Interagency Agreement (IAG) do not addrass construction and start of

|~ operations of the OU 2 South Walnut Creek radionuchdes removal facility
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The remaining OU 2 IRA milestones of Table 6 were established in 1990 to control a
previous version of the IRA program in which the South Walnut Creek and Woman Creek
sources were to be transported to a common treatment facility Specifically the

October 30 1991 milestone was negotiated solely for the completion of a pipeline used to
transfer seep waters from a collection point near the South Interceptor Ditch to the present
treatment facility located near the East Trenches in OU 2 Due to the public response in
November 1990 that earher unified program has been replaced by two separate IRAs one
IRA each for the surface water sources in the South Walnut and Woman Creek basins
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IFICATION Following a process driven by Rocky Flats Plant procurement procedures EG&G 1s opting
=t for a design/build contract to allow competitive bidding of treatment facility fabrnication and
SIFED X start up by September 1992 Per the attached schedule Environmental Management

NTIAL

proposes the following milestones

Completion of Performance Specifications (Radionuchide Removal Equipment)
October 18 1991

Start up of Treatment Faciity September 8 1992
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EG&G 1s aware of DOE/RFO s desire for an earler start up date in the Spnng of 1992
However no mechanisms presently exist under engineering and procurement policies to
execute design and construction of a radionuclides removal facility within such a time
frame

EG&G stalf 1s presently in communication with DOE/RFO regarding the possible property
transfer of an existing #adionuchdes treatment unit owned by DOE/UMTRA that couid
accelerate the above schedule It must be noted that a significant time peniod will be
required 1o develop all necessary operation and maintenance procedures worker training
and safety cnteria prior to start up of even this facility While this alternative pathway
will provide an expedited start up compliance with the Table 6 milestones that were
developed for the canceled OU 2 IRA project 1s not posstble

Please request new milestones from EPA and CDH Also please assist us in obtaning the

radionuclides treatment unit  For further information please contact T C Greengard
(extension 7121) or G M Anderson (extension 5747) of Remediation Programs

M_Kersh Associate General Manager
Environmental and Waste Management
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